



stakeholdermap.com

Project Management, project planning, templates and advice

DEPLOYMENT PLAN DIGIRO

Task	Start date & time	Finish date & time
Penentuan Ruang Lingkup	4/3/2026	11/3/2026
Analisis Kebutuhan Pengguna	11/3/2026	03/18/2026
Penyusunan Jadwal & Anggaran	03/18/2026	03/25/2026
Studi Kelayakan Teknis	03/18/2026	03/25/2026
Perancangan Alur Kerja (User Flow)	03/25/2026	1/4/2026
Perancangan Alur Kerja (User Flow)	03/25/2026	1/4/2026
Pembuatan Wireframe	03/25/2026	1/4/2026
Desain High-Fidelity (Mockup)	1/4/2026	8/4/2026
Pembuatan Prototype	1/4/2026	8/4/2026
Back-End (Logika Sistem)	8/4/2026	04/15/2026
Front-End (Antarmuka Pengguna)	04/15/2026	04/22/2026
Database & Integrasi	04/15/2026	04/22/2026
Input Data Master	04/15/2026	04/22/2026
Digitalisasi Dokumen	04/15/2026	04/22/2026
Pengaturan Kategori	04/15/2026	04/22/2026
Unit Testing	04/29/2026	5/6/2026
System Integration Testing (SIT)	04/29/2026	5/6/2026
User Acceptance Test (UAT)	04/29/2026	5/6/2026
Bug Fixing	04/29/2026	5/6/2026
Konfigurasi Hosting & Domain	3/6/2026	10/6/2026
Pelatihan Admin (Pustakawan)	3/6/2026	10/6/2026
Go-Live	3/6/2026	10/6/2026
Penyerahan Dokumentasi	3/6/2026	10/6/2026



Owner	Status
Dede Amelia	Completed
Dede Amelia	Completed
Dede Amelia	Completed
Dede Amelia	Completed
Gifta Ananda	Completed
Gifta Ananda	Completed
Luthfiyah R	Completed
Luthfiyah R	Completed
Luthfiyah R	Completed
Ariq Gusmila	Completed
Ariq Gusmila	Completed
Ariq Gusmila	Completed
Ariq Gusmila	Completed
Ariq Gusmila	Completed
Ariq Gusmila	Completed
Nawap	Completed
Nawap	Completed
Nawap	Completed
Nawap	At risk
Ariq Gusmila	Completed
Dede Amelia	Completed
Dede Amelia	Completed
Dede Amelia	Completed